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Attendees: Beam, Doug (OFM); Castro, Rick (OFM); Hanson, John (CTED); Hontanosas, Del (CTED); 

Nelson, Laura (OFM); Zeiler, Gary (ECY) 
 
Invited: McAuliffe, Kreighan (ECY); Saylor, Liz (ECY); Stewart, Debbie (ECY) 
 
OFM Web Site: http://www.ofm.wa.gov/accounting/grants/default.asp 
 
Next Meeting:  Wednesday, September 13, 3:00 pm – 5:00 pm, Point Plaza West 2nd Floor Large 

Conference Room 
 
Meeting Agenda for September 13, 2006: 
 Approve August 16, 2006 Meeting Minutes 
 Work Plan Review 
 Discuss Vendor Systems 
 Will Each System Presented Meet the GCLM Business Needs? 
++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++ 
 
 Notes from August 16, 2006 Meeting 
 

1. Approved August 9, 2006 meeting notes. All the action items are complete. 
 

2. Presented the up-dated work plan. Lines 124 through 127 have the vendors. The days are duration 
not work days. 

 
3. The vendor presentation dates as confirmed are: 

Dulles Software  Monday  August 28  at OFM 
C-Lutions    Wednesday August 30  at Ecology 
Sierra-OGMA  Wednesday September 6  at Ecology 
Agate Software  Friday   September 8  at OFM 

    
4. The vendor demonstrations are to help us (1) to answer the question ‘can the system meet the 

business needs of CTED and Ecy’ and (2) to make a buy or build recommendation to the Executive 
Steering Committee. 

 
5. An up-date on the interim Enterprise Contracts Management System (iECMS), the LNI Contracts 

Database, has 10 agencies committed and 6 agencies still considering. These 6 agencies should 
respond by August 25. 

 
6. Reviewed all additional vendor questions submitted. Some were reworded or removed. The vendor 

questions will be distributed for final review and sent to the vendors no later than Friday morning 
August 18. 

 
7. The August 23 meeting is cancelled. 

 
Action Items 

 
Action Assigned Due Date 

Send vendor questions to project team and subject matter experts for final review. Doug 8/17/2006
Send vendor questions to the vendors with the directions, the site resources, and 

the attendee’s names and roles. 
Doug 8/18/2006

Add Laura Nelson to the work plan. Doug 8/22/2006
After the last vendor demonstration schedule a meeting with the Executive 

Steering Committee. 
Doug 9/13/2006

 


